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ESTIMATE RUN 10/01/2010

ESTIMATE SUMMARY 11:23:45

CONTID: C17024         ESTIMATE NO: 0011 PROG 2005

PCN: 17024-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287 SPRINGFIELD - SOUTH PERCENT TIME:

PROJECT NO: ES22871-032                   

US 287 SPRINGFIELD - SOUTH

NAME OF ROAD: US 287

PROJECT COUNTIES: BACA

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 09/25/2010 DATE TIME STARTED 10/12/2009

20 SO. SUNSET STREET DATE LET 09/03/2009 DATE WORK BEGAN 10/12/2009

P.O. BOX 1318 DATE AWARDED 09/11/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/06/2009 DATE ACCEPTED

LONGMONT CO 80501-5844303-444-8680 DATE NOTICE TO PROCEED 10/12/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,131,982.70 PARTICIPATING $ $ 2,157,231.17

AWARD PROJECT AMT: 10,488,687.33 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -460,642.18

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.76

CALENDAR DAYS

CALENDAR DAYS

75.20%

2,760,455.11

2,157,231.17

1,696,588.99

1,696,588.99

$

$

$

$

8,371,527.59

0.00

8,371,527.59

230,636.74

8,602,164.33

-157,330.31

157,330.31

8,602,164.33

0.00

AMOUNT DUE 8,602,164.33 1,696,588.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,696,588.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PROWERS

349.0 TIME ALLOW: 357

ORIG TIME ALLOW: 357
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PCN: 17024-BID    ESTIMATE RUN 10/01/2010

PROJECT: ES22871-032                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:23:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 8.500

3.500

202-00033  
 

13.000

EACH

985.00000 11,820.0012.000

3,447.50

0010 REMOVAL OF DELINEATOR 130.000

0.000

202-00090  
 

130.000

EACH

13.25000 1,722.50130.000

0.00

0015 REMOVAL OF CONCRETE PAVEMENT 17,998.000

10,284.000

202-00210  
 

28,282.000

SY  

3.75000 106,057.5028,282.000

38,565.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 21,997.000

2,413.000

202-00240  
 

25,187.000

SY  

1.60000 39,056.0024,410.000

3,860.80

0025 *REMOVAL OF PAVEMENT MARKING 2,978.000

0.000

202-00250  
 

7,040.000

SF  

1.00000 2,978.002,978.000

0.00

0030 *REMOVAL OF GROUND SIGN 17.000

0.000

202-00810  
 

17.000

EACH

130.00000 2,210.0017.000

0.00

0035 *REMOVAL OF FENCE 71,177.000

0.000

202-01000  
 

71,177.000

LF  

0.20000 14,235.4071,177.000

0.00

0040 *REMOVAL OF GUARDRAIL TYPE 3 602.000

225.000

202-01130  
 

827.000

LF  

2.30000 1,902.10827.000

517.50

0045 *REMOVAL OF END ANCHORAGE 8.000

2.000

202-01300  
 

10.000

EACH

95.00000 950.0010.000

190.00

0050 *SAWING CONCRETE (4 INCH) 0.000

0.000

202-05004  
 

216.000

LF  

4.00000 0.000.000

0.00

0055 *SANDBLASTING 0.000

0.000

202-05150  
 

38,038.000

SF  

0.35000 0.000.000

0.00
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PCN: 17024-BID    ESTIMATE RUN 10/01/2010

PROJECT: ES22871-032                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:23:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 105,552.000

17,110.000

203-00010  
 

122,919.000

CY  

4.80000 588,777.60122,662.000

82,128.00

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 19,470.000

8,363.000

203-00062  
 

29,166.000

CY  

6.50000 180,914.5027,833.000

54,359.50

0070 BLADING 0.000

0.000

203-01500  
 

150.000

HOUR

145.00000 0.000.000

0.00

0075 BACKHOE 0.000

0.000

203-01510  
 

10.000

HOUR

150.00000 0.000.000

0.00

0080 POTHOLING 0.000

0.000

203-01597  
 

40.000

HOUR

245.00000 0.000.000

0.00

0085 *STRUCTURE BACKFILL (FLOW-FILL) 152.000

0.000

206-00065  
 

152.000

CY  

135.00000 20,520.00152.000

0.00

0090 TOPSOIL 4,048.000

8,097.000

207-00205  
 

16,193.000

CY  

5.00000 60,725.0012,145.000

40,485.00

0095 *EROSION LOG (12 INCH) 1,490.000

400.000

208-00002  
 

1,890.000

LF  

4.25000 8,032.501,890.000

1,700.00

0100 *EROSION BALES (WEED FREE) 440.000

400.000

208-00011  
 

2,962.000

EACH

14.00000 11,760.00840.000

5,600.00

0105 *SILT FENCE (REINFORCED) 410.000

0.000

208-00021  
 

1,000.000

LF  

3.00000 1,230.00410.000

0.00

0110 *CONCRETE WASHOUT STRUCTURE 3.000

0.000

208-00045  
 

7.000

EACH

950.00000 2,850.003.000

0.00
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PCN: 17024-BID    ESTIMATE RUN 10/01/2010

PROJECT: ES22871-032                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:23:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STABILIZED CONSTRUCTION ENTRANCE 1.000

0.000

208-00070  
 

8.000

EACH

1,895.00000 1,895.001.000

0.00

0120 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 17.000

0.000

208-00103  
 

1,000.000

HOUR

45.00000 765.0017.000

0.00

0125 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

500.000

HOUR

100.00000 0.000.000

0.00

0130 *EROSION CONTROL SUPERVISOR 461.500

68.000

208-00205  
 

2,000.000

HOUR

50.00000 26,475.00529.500

3,400.00

0135 WATER 0.000

200.000

209-00000  
 

250.000

MGAL

27.00000 5,400.00200.000

5,400.00

0140 *RESET GUARDRAIL TYPE 3 225.000

0.000

210-01130  
 

225.000

LF  

6.00000 1,350.00225.000

0.00

0145 *RESET END ANCHORAGE 2.000

0.000

210-01200  
 

2.000

EACH

420.00000 840.002.000

0.00

0150 *SEEDING (NATIVE) 0.900

49.100

212-00006  
 

100.000

ACRE

300.00000 15,000.0050.000

14,730.00

0155 *MULCHING (WEED FREE) 16.920

49.100

213-00003  
 

200.000

ACRE

285.00000 18,815.7066.020

13,993.50

0160 *MULCH TACKIFIER 1,680.000

9,820.000

213-00061  
 

40,000.000

LB  

2.00000 23,000.0011,500.000

19,640.00

0165 *SOIL RETENTION BLANKET (CLASS 1) 2,144.000

0.000

216-00021  
 

5,226.000

SY  

3.00000 6,432.002,144.000

0.00
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PCN: 17024-BID    ESTIMATE RUN 10/01/2010

PROJECT: ES22871-032                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:23:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 AGGREGATE BASE COURSE (CLASS 6) 13,840.000

0.000

304-06007  
 

18,634.000

CY  

28.80000 398,592.0013,840.000

0.00

0175 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

200.00000 0.000.000

0.00

0180 *CONCRETE PAVEMENT (6 INCH) 433.700

1,395.800

412-00600  
 

2,707.000

SY  

36.25000 66,319.381,829.500

50,597.75

0185 *CONCRETE PAVEMENT (11 INCH) 81,204.900

52,504.100

412-01100  
 

154,904.000

SY  

31.90000 4,265,317.10133,709.000

1,674,880.79

0185 MATERIAL ALLOWANCE STEEL FOR CONCRETE PAVEMENT 11 INCH 73,143.698

-52,108.424SY  

1.39000 29,239.0321,035.274

-72,430.71

0185 MATERIAL ALLOWANCE ROCK -0.002

0.002SY  

4.39000 0.000.000

0.01

0185 MATERIAL ALLOWANCE ROCK 0.000

0.000SY  

4.39000 0.000.000

0.00

0185 MATERIAL ALLOWANCE ROCK 21,034.544

-21,034.544SY  

4.39000 0.000.000

-92,341.65

0185 MATERIAL ALLOWANCE ROCK 66,977.815

-31,419.925SY  

4.39000 156,099.1435,557.890

-137,933.47

0185 MATERIAL ALLOWANCE SAND 0.000

0.000SY  

2.78000 0.000.000

0.00

0185 MATERIAL ALLOWANCE SAND 0.000

0.000SY  

2.78000 0.000.000

0.00
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PCN: 17024-BID    ESTIMATE RUN

PROJECT: ES22871-032                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 MATERIAL ALLOWANCE SAND 0.000

0.000SY  

2.78000 0.000.000

0.00

0185 MATERIAL ALLOWANCE SAND 41,593.324

-41,593.324SY  

2.78000 0.000.000

-115,629.44

0185 MATERIAL ALLOWANCE SAND 27,160.245

-10,865.795SY  

2.78000 45,298.5716,294.450

-30,206.91

0190 CONCRETE SLOPE AND DITCH PAVING 1.000

1.000

507-00000  
 

8.000

CY  

230.00000 460.002.000

230.00

0195 *EPOXY 0.000

0.000

519-00100  
 

2.000

GAL 

350.00000 0.000.000

0.00

0200 30 INCH REINFORCED CONCRETE PIPE 200.000

176.000

603-01300  
 

376.000

LF  

125.00000 47,000.00376.000

22,000.00

0205 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 800.000

-640.000

603-02360  
 

800.000

LF  

200.00000 32,000.00160.000

-128,000.00

0210 45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000

2.000

603-05136  
 

4.000

EACH

2,800.00000 11,200.004.000

5,600.00

0215 24 INCH CORRUGATED STEEL PIPE 80.000

0.000

603-10240  
 

80.000

LF  

72.00000 5,760.0080.000

0.00

0220 30 INCH CORRUGATED STEEL PIPE 120.000

0.000

603-10300  
 

190.000

LF  

86.00000 10,320.00120.000

0.00

0225 24 INCH STEEL END SECTION 4.000

0.000

603-30024  
 

4.000

EACH

530.00000 2,120.004.000

0.00
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PCN: 17024-BID    ESTIMATE RUN 10/01/2010

PROJECT: ES22871-032                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:23:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 30 INCH STEEL END SECTION 6.000

0.000

603-30030  
 

8.000

EACH

855.00000 5,130.006.000

0.00

0235 30 INCH PIPE SAFETY END TREATMENT 5.000

5.000

603-33030  
 

10.000

EACH

2,800.00000 28,000.0010.000

14,000.00

0240 12 INCH PLASTIC PIPE 68.000

40.000

603-50012  
 

150.000

LF  

46.00000 4,968.00108.000

1,840.00

0245 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 500.000

0.000

606-00301  
 

1,125.000

LF  

14.00000 7,000.00500.000

0.00

0250 *TRANSITION TYPE 3G 4.000

0.000

606-01370  
 

8.000

EACH

900.00000 3,600.004.000

0.00

0255 *END ANCHORAGE (FLARED) 6.000

0.000

606-02005  
 

8.000

EACH

1,445.00000 8,670.006.000

0.00

0260 *END POST 28.000

0.000

607-00005  
 

31.000

EACH

175.00000 4,900.0028.000

0.00

0265 *CORNER AND LINE BRACE POST 82.000

0.000

607-00010  
 

82.000

EACH

195.00000 15,990.0082.000

0.00

0270 *FENCE BARBED WIRE WITH METAL POSTS 66,109.000

0.000

607-01000  
 

66,109.000

LF  

1.15000 76,025.3566,109.000

0.00

0275 *FENCE PICKET SNOW 0.000

3,192.000

607-32000  
 

3,192.000

LF  

4.30000 13,725.603,192.000

13,725.60

0280 CURB TYPE 4 (SECTION M) 0.000

40.000

609-40011  
 

80.000

LF  

16.00000 640.0040.000

640.00
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PCN: 17024-BID    ESTIMATE RUN 10/01/2010

PROJECT: ES22871-032                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:23:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

120.000

EACH

22.00000 0.000.000

0.00

0290 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

10.000

EACH

23.00000 0.000.000

0.00

0295 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

50.000

LF  

17.90000 0.000.000

0.00

0300 *PULL BOX (13"X24"X18") DEEP 0.000

0.000

613-07050  
 

2.000

EACH

1,200.00000 0.000.000

0.00

0305 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

34.560

SF  

13.00000 0.000.000

0.00

0310 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

113.380

SF  

15.00000 0.000.000

0.00

0315 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 0.000

0.000

614-01502  
 

43.500

LF  

15.80000 0.000.000

0.00

0320 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

0.000

0.000

614-01582  
 

130.000

LF  

32.00000 0.000.000

0.00

0325 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

600.000

LF  

4.75000 0.000.000

0.00

0330 *PIEZO ELECTRIC TUBE, CLASS 2 0.000

0.000

614-73005  
 

2.000

EACH

2,400.00000 0.000.000

0.00

0335 *FLASHING BEACON YELLOW 0.000

0.000

614-80000  
 

1.000

EACH

1,060.00000 0.000.000

0.00
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PCN: 17024-BID    ESTIMATE RUN 10/01/2010

PROJECT: ES22871-032                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:23:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 EMBANKMENT PROTECTOR TYPE 3 2.000

1.000

615-00030  
 

4.000

EACH

650.00000 1,950.003.000

650.00

0345 DETOUR PAVEMENT 12,390.700

3,540.200

621-00450  
 

17,701.000

SY  

25.00000 398,272.5015,930.900

88,505.00

0350 *CONSTRUCTION SURVEYING 0.455

0.151

625-00000  
 

1.000

L S 

98,500.00000 59,691.000.606

14,873.50

0351 CONSTRUCTION SURVEYING (HOURLY) EXTRA CONSTRUCTION 
SURVEYING

19.000

0.000

625-00001  
 

50.000

HOUR

100.00000 1,900.0019.000

0.00

0355 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

400,000.00000 400,000.001.000

0.00

0360 *PUBLIC INFORMATION SERVICES 0.044

0.706

626-01000  
 

1.000

L S 

53,000.00000 39,750.000.750

37,418.00

0365 *PAVEMENT MARKING PAINT 85.000

0.000

627-00001  
 

306.000

GAL 

29.50000 2,507.5085.000

0.00

0370 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

201.000

GAL 

68.50000 0.000.000

0.00

0375 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 0.000

0.000

627-02001  
 

16,938.000

SF  

8.20000 0.000.000

0.00

0380 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 0.000

0.000

627-30210  
 

72.000

SF  

10.50000 0.000.000

0.00

0385 *FLAGGING 7,281.450

3,767.750

630-00000  
 

15,000.000

HOUR

20.00000 220,984.0011,049.200

75,355.00
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PCN: 17024-BID    ESTIMATE RUN 10/01/2010

PROJECT: ES22871-032                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:23:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *PILOT CAR OPERATION 978.000

840.000

630-00001  
 

2,500.000

HOUR

32.25000 58,630.501,818.000

27,090.00

0395 *TRAFFIC CONTROL INSPECTION 91.000

0.000

630-00007  
 

125.000

DAY 

105.00000 9,555.0091.000

0.00

0400 *TRAFFIC CONTROL MANAGEMENT 202.000

35.000

630-00012  
 

295.000

DAY 

800.00000 189,600.00237.000

28,000.00

0405 *FLASHING BEACON (PORTABLE) 4.000

3.200

630-80001  
 

8.000

EACH

315.00000 2,268.007.200

1,008.00

0410 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.500

2.000

630-80336  
 

12.000

EACH

32.00000 144.004.500

64.00

0415 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000

4.000

630-80341  
 

41.000

EACH

31.25000 281.259.000

125.00

0420 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 39.000

31.200

630-80342  
 

96.000

EACH

32.00000 2,246.4070.200

998.40

0425 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) CONSTRUCTION 
INFORMATION

138.000

110.400

630-80344  
 

276.000

SF  

13.00000 3,229.20248.400

1,435.20

0430 *CONSTRUCTION INFORMATION SIGN (RADIO SIGN INSTALL) 1.000

0.800

630-80348  
 

2.000

EACH

250.00000 450.001.800

200.00

0435 *CONSTRUCTION INFORMATION SIGN (SPECIAL) (ARRA) 2.000

1.600

630-80348  
 

4.000

EACH

500.00000 1,800.003.600

800.00

0440 *PORTABLE MESSAGE SIGN PANEL 1.000

0.800

630-80355  
 

2.000

EACH

8,500.00000 15,300.001.800

6,800.00
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PCN: 17024-BID    ESTIMATE RUN 10/01/2010

PROJECT: ES22871-032                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:23:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *DRUM CHANNELIZING DEVICE 279.000

223.200

630-80360  
 

558.000

EACH

6.00000 3,013.20502.200

1,339.20

0450 *CONCRETE BARRIER (TEMPORARY) 150.000

120.000

630-80370  
 

300.000

LF  

23.00000 6,210.00270.000

2,760.00

0455 *TRAFFIC CONE 125.000

100.000

630-80380  
 

250.000

EACH

5.00000 1,125.00225.000

500.00

0460 *CHANNELIZING DEVICE (FIXED) 75.000

60.000

630-80391  
 

225.000

EACH

55.00000 7,425.00135.000

3,300.00

0465 *RUMBLE STRIP (PORTABLE) 2.000

1.600

630-80430  
 

8.000

EACH

750.00000 2,700.003.600

1,200.00

0470 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

4.000

DAY 

500.00000 0.000.000

0.00

0471 ADDED ITEM (DOLLAR)/ LIENS AGAINST LAWSON CONSTRUCTION 0.000

-146,406.800

900-00006  
 

0.000

DOL 

1.00000 -146,406.80-146,406.800

-146,406.80

0475 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

220,000.000

F A 

1.00000 0.000.000

0.00

0480 F/A PARTNERING 2,024.900

0.000

700-70011  
 

5,000.000

F A 

1.00000 2,024.902,024.900

0.00

0485 F/A CONCRETE PAVEMENT INCENTIVE 0.000

0.000

700-70013  
 

325,000.000

F A 

1.00000 0.000.000

0.00

0490 F/A FUEL COST ADJUSTMENT 0.000

41,403.730

700-70016  
 

60,000.000

F A 

1.00000 41,403.7341,403.730

41,403.73
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PCN: 17024-BID    ESTIMATE RUN 10/01/2010

PROJECT: ES22871-032                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:23:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

120,000.000

F A 

1.00000 0.000.000

0.00

0500 F/A ON-THE-JOB TRAINEE 574.500

674.000

700-70021  
 

2,240.000

HOUR

1.00000 1,248.501,248.500

674.00

0505 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

5,250.000

F A 

1.00000 0.000.000

0.00

0510 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0515 F/A DISPUTE RESOLUTION BOARD 0.000

0.000

700-70034  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0520 F/A ELECTRIC SERVICE 0.000

0.000

700-70190  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0525 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

25,000.000

F A 

1.00000 0.000.000

0.00

CAT 7,721,390.851,683,081.0010,246,232.83CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE O-26-E 

0530 *REMOVAL OF ASPHALT MAT (PLANING) 369.000

0.000

202-00240  
 

369.000

SY  

1.60000 590.40369.000

0.00

0535 *REMOVAL OF BRIDGE RAILING 188.000

0.000

202-00425  
 

188.000

LF  

5.30000 996.40188.000

0.00

0540 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

30,000.00000 30,000.001.000

0.00
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:23:45

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE O-26-E 

0545 *SANDBLASTING 5,764.000

0.000

202-05150  
 

5,764.000

SF  

0.35000 2,017.405,764.000

0.00

0550 *STRUCTURE EXCAVATION 448.000

0.000

206-00000  
 

448.000

CY  

13.50000 6,048.00448.000

0.00

0555 *STRUCTURE BACKFILL (CLASS 1) 309.000

0.000

206-00100  
 

309.000

CY  

50.00000 15,450.00309.000

0.00

0560 *STEEL PILING (HP 14X89) 152.000

0.000

502-11489  
 

152.000

LF  

89.50000 13,604.00152.000

0.00

0560 MATERIAL ALLOWANCE STEEL PILING O-26-E 0.000

0.000LF  

39.57000 0.000.000

0.00

0565 *DRILLED CAISSON (36 INCH) 104.000

0.000

503-00036  
 

104.000

LF  

275.00000 28,600.00104.000

0.00

0570 *BRIDGE EXPANSION DEVICE (0-4 INCH) 88.000

0.000

518-01004  
 

88.000

LF  

150.00000 13,200.0088.000

0.00

0570 MATERIAL ALLOWANCE EXPANSION O-26-E 0.000

0.000LF  

85.40000 0.000.000

0.00

0575 *EPOXY RESIN (INJECTION) 0.000

0.000

519-01000  
 

36.000

LF  

100.00000 0.000.000

0.00

0580 *EPOXY RESIN CRACK SEALER 4,048.000

0.000

519-01050  
 

4,048.000

SF  

3.00000 12,144.004,048.000

0.00

0585 *THIN BONDED EPOXY OVERLAY 640.000

0.000

519-03000  
 

640.000

SY  

45.00000 28,800.00640.000

0.00
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PROJECT: ES22871-032                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:23:45

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE O-26-E 

0590 *CONCRETE CLASS D (BRIDGE) 235.000

0.000

601-03040  
 

237.000

CY  

660.00000 155,100.00235.000

0.00

0595 *REINFORCING STEEL (EPOXY COATED) 46,852.000

0.000

602-00020  
 

46,852.000

LB  

1.00000 46,852.0046,852.000

0.00

0600 *BRIDGE RAIL TYPE 10 0.000

264.000

606-11000  
 

264.000

LF  

97.00000 25,608.00264.000

25,608.00

0600 MATERIAL ALLOWANCE BRIDGE RAIL FOR STR. O-26-E 263.962

-263.962LF  

45.84000 0.000.000

-12,100.00

CAT 379,010.2013,508.00383,930.20CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE O-26-N 

0605 *REMOVAL OF HEADWALL 1.000

0.000

202-00015  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

0610 *REMOVAL OF WALL 2.000

0.000

202-00150  
 

2.000

EACH

520.00000 1,040.002.000

0.00

0615 *STRUCTURE EXCAVATION 349.880

0.000

206-00000  
 

349.880

CY  

13.50000 4,723.38349.880

0.00

0620 *STRUCTURE BACKFILL (FLOW-FILL) 40.000

0.000

206-00065  
 

40.000

CY  

135.00000 5,400.0040.000

0.00

0625 *STRUCTURE BACKFILL (CLASS 1) 5.000

0.000

206-00100  
 

6.000

CY  

50.00000 250.005.000

0.00

0630 *SHORING (AREA 1) 1.000

0.000

206-01781  
 

1.000

L S 

8,500.00000 8,500.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:23:45

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE O-26-N 

0635 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

0.000

CY  

275.00000 0.000.000

0.00

0636 ADDED ITEM (SQUARE YARD)/ CMO #6 191.000

0.000

900-00022  
 

191.000

SY  

176.64000 33,738.24191.000

0.00

CAT 55,651.620.0055,701.62CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE O-26-O 

0640 REMOVAL OF CONCRETE PAVEMENT 4,113.800

0.000

202-00210  
 

4,113.800

SY  

3.75000 15,426.754,113.800

0.00

0645 *REMOVAL OF ASPHALT MAT (PLANING) 1,406.000

0.000

202-00240  
 

1,410.000

SY  

1.60000 2,249.601,406.000

0.00

0650 *REMOVAL OF BRIDGE RAILING 408.000

0.000

202-00425  
 

408.000

LF  

5.30000 2,162.40408.000

0.00

0655 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 30.000

0.000

202-00502  
 

30.000

CY  

450.00000 13,500.0030.000

0.00

0656 SANDBLASTING 15,688.000

0.000

202-05150  
 

15,688.000

SF  

0.35000 5,490.8015,688.000

0.00

0660 *STRUCTURE EXCAVATION 330.000

0.000

206-00000  
 

330.000

CY  

13.50000 4,455.00330.000

0.00

0665 *STRUCTURE BACKFILL (CLASS 1) 150.000

0.000

206-00100  
 

150.000

CY  

50.00000 7,500.00150.000

0.00

0670 *STRUCTURE BACKFILL (CLASS 2) 80.000

0.000

206-00200  
 

80.000

CY  

22.60000 1,808.0080.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:23:45

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE O-26-O 

0675 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000

TON 

175.00000 0.000.000

0.00

0680 *CONCRETE PAVEMENT (11 INCH) 0.000

0.000

412-01100  
 

0.000

SY  

31.90000 0.000.000

0.00

0685 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

0.000

SY  

17.00000 0.000.000

0.00

0690 *BRIDGE EXPANSION DEVICE (0-4 INCH) 206.000

0.000

518-01004  
 

206.000

LF  

150.00000 30,900.00206.000

0.00

0690 MATERIAL ALLOWANCE EXPANSION O-26-O 0.000

0.000LF  

85.40000 0.000.000

0.00

0691 THIN BONDED EPOXY OVERLAY 1,743.000

0.000

519-03000  
 

1,743.000

SY  

45.00000 78,435.001,743.000

0.00

0695 *CONCRETE CLASS D (BRIDGE) 260.250

0.000

601-03040  
 

260.250

CY  

660.00000 171,765.00260.250

0.00

0696 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR LOW STRENGTH 
CONCRETE

-1.000

0.000

900-00006  
 

-1.000

DOL 

1,425.60000 -1,425.60-1.000

0.00

0700 *REINFORCING STEEL (EPOXY COATED) 34,960.000

0.000

602-00020  
 

34,960.000

LB  

1.00000 34,960.0034,960.000

0.00

0700 MATERIAL ALLOWANCE REINFORCING STEEL O-26-O 0.020

-0.020LB  

0.49000 0.000.000

-0.01

0705 *BRIDGE RAIL TYPE 10R 434.100

0.000

606-11010  
 

434.100

LF  

67.00000 29,084.70434.100

0.00
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE O-26-O 

0705 MATERIAL ALLOWANCE BRIDGE RAIL FOR STR. O-26-O 0.000

0.000LF  

45.84200 0.000.000

0.00

CAT 396,311.65-0.01396,318.05CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0710 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

26,000.00000 26,000.001.000

0.00

0715 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

22,000.00000 22,000.001.000

0.00

0720 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,800.00000 1,800.001.000

0.00

CAT 49,800.000.0049,800.00CURRENT AMT0400 $ $ $

$ 8,602,164.321,696,588.99$11,131,982.70$CURRENT AMTPROJECT TOTAL


